

PALIDAN-SUYOC DEEP LEVEL TUNNEL COMPANY

During the month of February the tunnel face was advanced 98 feet, making the total distance from the portal 230 feet.

Work on the waste dump tippie has been completed for the present; the equipment was tested and proved satisfactory.

As soon as the motor is received for the 1,000-cubic-foot Pennsylvania compressor, it will be ready to operate, since as it has already been set up. Likewise the drill carriage, or Jumbo, is only waiting for accessories to arrive before going into service.

It is hoped that all machinery and equipment will be operating by April 1st.

ELIZABETH-ANACONDA MINING ASSOCIATION

Assessment work for 1936 was completed and the assessment affidavits recorded.

Staff house No. 1 is progressing and it is expected that this building will be completed by the end of March. The eight-room bunk house for laborers was practically finished.

The road from Suyoc to the mess house was widened and culverts and drainage ditches were completed.

Some surveying was undertaken and the triangulation system has been connected to the Suyoc Consolidated system.

Due to the increased freight handling the number of daily workmen at the tunnel site is now 79.

D. MORGAN REES & SONS LTD. GROVE WORKS. WHITCHURCH. CARDIFF.

MANUFACTURERS OF WIRE ROPES OF ALL KINDS for MINING, LOGGING, OVERHEAD ROPEWAYS, SUSPENSION BRIDGES, SHIPPING, ENGINEERING, OIL WELLS, STEAM TRAWLERS, STEAM PLOUGHING, AIRCRAFT, etc.

Also manufacturers of the Highest Grade of Wire, including Special Improved and Best Plough, I, proved and Best Patent Steel, Bright, Galvanized and Rust-Resisting.

Contractors to the ADMIRALTY, WAR OFFICE, AIR MINISTRY, COLONIAL OFFICE, etc.

Head Office: Cardiff: Telephone Whitchurch 770.

London Office: 34/35 Norfolk Street, W. C. 2.
Telephone: Temple Bar 8871.

Telegram: "Nurope-Cardiff".